



PERKINS+WILL Bidding Construction YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 YEAR 6 YEAR 7 YEAR 8 YEAR 9 YEAR 10 J FMAMJ J ASONDIJ FMAMJ FMAMJ J ASONDIJ FMAMJ FMAMJ J ASONDIJ FMAMJ FM Construction Sequence 1 14 Months Construction Sequence 2 18 Months Sequence 3 Sequence 5 14 Months Sequence 1 Construction Sequence 2 Sequence 3 Sequence 4 Sequence 5 **Construction** Sequence 1 14 Months Construction Sequence 2 Sequence 3 Sequence 4 Sequence 5